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Executive Summary

General Contractor C. Overaa & Co.
Contract Bid Amount $57,047,000.00
Change Orders to Date $0.00
Pending/Anticipated Change Orders $0.00

Start Date December 7, 2006
Work Part 1 730 days

Work Part 2 180 days
Contract Change Order(s) Time Extension | 0 days

Status of Facilities Required for Completion of Milestone No. 1,
730 calendar days:

Pretreatment Facilities and Building
Stone Column installation in progress

MBR Process and Membrane Tanks and Equipment
Stone Column installation in progress

Chlorine Contact Basin and Equipment
Slab on grade placed, wall reinforcing steel mats onsite, concrete wall formwork onsite

Chemical Building
Stone Column installation in progress

Plant Drain Pump Station
Site preparation only

Effluent Pump Station
No work performed yet
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IWTP Pump Station
No work performed yet

Plant Water Pump Station
No work performed yet

Odor Control Biofilter
Site preparation only

Operations Building
Stone Column installation in progress, structural fill 50% complete

New PG&E Plant Power Services, including Standby Generators
Site preparation in progress

All other required structures and systems necessary to provide
treated effluent and deliver to available end use facilities:

Temporary Sludge Wasting Facilities
Site preparation only

Tie-In at Existing Influent Lift Station
Site preparation only

Tie-in at Plant MFE Discharge Connection to Distribution Box 5
No work performed

Tie-In at New Overflow to Effluent Storage Pond 1 (Existing Pond 3A)
No work performed

Status of Facilities Required for Completion of Milestone No. 2,
180 Calendar days after the achievement of Milestone 1:

Solids Handling
Site preparation only

Solids Stabilization Basin
No work performed

Septage Receiving Station
Site preparation and earthwork in progress

Dissolved Air Flotation Equipment
No work performed
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Miscellaneous Site Work
Site preparation only

Demolish Existing Operations Building
No work performed

Demolish Old Power Service to Plant
No work performed

Conversion and Modification of Pond 1A to the Sludge Stabilization Basin
No work performed
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Project Photos
February 2007

Concrete formwork-and reinforcement steel activities for the
Chlorine Contact Basin

Concrete reinforcement steel for Chlorine Contact Basin walls
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First concrete placement at Chlorine Contact Basin slab on grade

Earthwork at PG&E transformer pad
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Stone column construction

Site photo of Chlorine Contact Basin and stone column construction
activities
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Financial Summary

C. Overaa & Co. Financial Summary

Overaa Contract Bid Amount $57,047,000.00
Payment Application No. 1 $987,250.00
Payment Application No. 2 $1,963,250.00
Total Paid to Date $2,950,500.00
Change Orders to Date $0.00
Contract Bid Amount Remaining $54,096,500.00

Harris & Associates Financial Summary

Harris & Associates Contract Amount $5,820,900.00
Invoice No. 1 $42,732.11
Invoice No. 2 $164,923.71
Total Paid to Date $207,655.82
Contract Amendments

Contract Amount Remaining $5,613,244.18
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